
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

1:00 PM
Run date

Time

Reviewer: Awal, Mohammad 31-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 268 Date: 10-Mar-2014 Monday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 644

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Parly Cloudy

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

03-10-14, Mondy, Day Shift:  07:00 AM – 03:30 PM,  Partly Cloudy, 67/61 F

(1). Electro Slag Weld (ESW) - Weld Repair on Tower Base Transverse Indications

* Arrived at Burma SAS office around 07:00 AM. Prepared paper work & went to field. Saw Aaron Kent at
boat, he went to T1 for bolt installation on cut out section.

* Saw QA - Simion at field. Joe Adame was not here today, .James Dore was in W2 today,

* No welder worked on ESW-repair work today, they all in skirt or seal plate welding,

* See Sami's diary for crew working hours on skirt & seal plate installation work.

(2). CCO 366 - ESW Test Sample ***

* Two IRWs worked on doubler plate installation this morning.

* Ethan Kent & Stanley Dalie worked 4 hours today. Aaron Kent worked 2 hours this morning.

* South of half set bolts (24 of M30 bolts, bolt head on V / Face B side): Ethan snugged tight the bolts on
head side and Stanley performed 2/3 turn of nut on V / Face A area.

* QC Salvador Merino showed up on V / Face A area and talked to Stanley at 11:00 AM.

* Then, Stanley performed snug tight on another half set of bolts from nut side on V / Face A area, and
Ethan did 2/3 turn of head from head side on V / Face B area.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 268 Date: 10-Mar-2014 Monday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 2.00 0.00 0.00 2.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNERIronworker 0.00 0.00 0.00 0.00

APP KYLE CROWLEYIronworker 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 4.00 0.00 0.00 4.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

JNM ETHAN KENTIronworker 4.00 0.00 0.00 4.00

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

Attachment

Bolt head view IRWs Ethan & Stanley changed bolt in one direction view from V /
Face B area - CCO work
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 268 Date: 10-Mar-2014 Monday

Conco performed area prepartion for concrete pour operation IRW Stanley performed 2/3 turn of nuts on V / Face A area on west
side of half bolts

Temporary tower removal on E2 area Ethan performed 2/3 turn of head for another half of the bolts

Ethan performed snug tight from bolt head on V / Face B area View right after Standley finished 2/3 turn of nut for bolts on left half of
the bold (V / Face A area)
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 268 Date: 10-Mar-2014 Monday

Bolt nut view View after Ethan finished turn of thr head

QC Salvador showed up and left after short period nof time Ethan performed 2/3 turn of head on V / Face B area

2/3 turn of head on V / Face B area by Ethan Another view after turn of head operation
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